


Construction Update

March 22– April 5, 2019



WHAT'S HAPPENING

- 8th Street remains in a one-lane eastbound configuration from Hennepin Avenue to Marquette Ave. The current configuration is anticipated to remain in-place until March 29, 2019.
- Xcel continues with duct bank and manhole installation work on 8th Street between 3rd Avenue and 4th Avenue. Work is progressing from mid-block west to 3rd Avenue.
- Beginning March 30, 2019, ALL utility work on 8th Street will cease and the roadway will be fully-open through the Final Four until April 9, 2019.

WHAT TO EXPECT

- Public and private utility work requiring the use of heavy equipment that will increase noise, vibration, and dust in work areas.
- Vehicle traffic and congestion accompanying lane restrictions on 8th St. between Hennepin Ave and Chicago Ave. Anticipate one lane of traffic open weekdays between 9 AM and 3 PM, and two lanes open during weekday rush hours in most locations. Lane restrictions will vary by block based on construction activity.
- Pedestrian detours as needed to facilitate construction needs. Greater impacts can be expected at intersections where work is occurring.
- Metro Transit buses have **MOVED** off 8th Street and are being routed to bus stops along 6th Street in preparation for construction work later this Spring. Refer to the bus detour route map included with this update for route and interim bus stop locations.

STAY CONNECTED

- Visit the project website: www.8thStreetProject.com
- Sign up for project updates
- Email info@8thStreetProject.com
- Contact the project hotline with questions, comments or concerns: **612-404-1830**

8TH STREET

Reconstruction Project



Block-by-Block Work Summary

March 22 – April 5, 2019


8 TH STREET BLOCK	PROJECT RELATED WORK	ANTICIPATED ROAD/PEDESTRIAN RESTRICTIONS				NOTES
		TEMPORARY PED RAMPS	PARKING RESTRICTIONS	TWO LANES OPEN (5-9 AM + 3-7 PM)	ONE LANE OPEN	
8th St/Hennepin Ave Intersection				X	X	- Daytime lane restrictions for northbound Hennepin Ave. to facilitate Xcel Energy underground wire installation.
Hennepin Ave to Lasalle Ave	Xcel Energy duct bank installation		X		X	- One lane eastbound. - Loading and valet zones available for property owner use
Lasalle Ave./8th St. Intersection	Xcel Energy duct bank and manhole installation	X	X (Intermittent on Lasalle)			- Work in southwest quadrant
Lasalle Ave to Nicollet Mall	Xcel Energy duct bank installation CenturyLink Manhole Replacement		X		X	- Xcel manhole and duct bank reconstruction and replacements
Nicollet Mall to Marquette Ave	Xcel Energy duct bank installation				X	- Xcel manhole and duct bank reconstruction and replacements - IDS curb lane open for delivery parking
8th St/Marquette Ave Intersection						
Marquette Ave to 2nd Ave						
8th St/2nd Ave Intersection						
2nd Ave to 3rd Ave						
8th St/3rd Ave Intersection						
3rd Ave to 4th Ave	Xcel Energy duct bank installation		X	X		- Two eastbound lanes remain open. Parking restrictions in place
8th St/4th Ave Intersection						
4th Ave to 5th Ave						
5th Ave to Portland Ave						
8th St/Portland Ave Intersection						

8TH STREET






Reconstruction Project

Metro Transit Bus Route Detours



Began March 9th, 2019



Relocated Bus Routes


-  Route 5
-  Route 9
-  Route 19
-  Routes 22 & 755
-  Route 39

Relocated Bus Stops

-  Local bus stop
Routes 5, 9, 19, 22 & 39
-  Express bus stop
Route 755

- Bus routes impacted: 5, 9, 19, 22, 39 & 755
- Routes 5, 9, 19, 22 & 39 will no longer service the 7th St Garage stop
- Route 39 will originate at the 5th St Garage stop

Closed Bus Stops

-  Closed for the duration of 8th Street construction work



8th Street Lane Configuration Through March 29th, 2019

- Work zone
no vehicle access**
** Sidewalks will be maintained*
- Valet & loading zone**
- Daytime work zone
(9 AM - 3 PM)**
** Open evenings and weekends*
- 8th St one-way segment
open to traffic**
- Work zone vehicle
access maintained**

N
Not to scale